
CIC 8: 99EPA SUPERFUND VOUCHER FOR TRANSFERS
BILLED DATE Ol-JUL-2004 BETWEEN APPROPRIATIONS AND/OR FUNDS
CUSTOMER ORDER NUMBER DW96941915 (AR 37-1)

(DIAMOND ALKALI-BZ672

PAGE NO. 001
ACCOUNTS OF

D.O.VOUCHER NO. BU VOUCHER NO.

BILLED OFFICE (MAIL TO):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO.

27025696
PARTIAL tf 32 02-FEB-2004 THRU Ol-JUL-2004

BILLING OFFICE (SEND REMITTANCE TO):

USACE FINANCE CENTER
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

CINCINNATI OH 45268-7002
ATTN

MILLINGTON TN 38054-5005

BILLED ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2001 00 0000 NA

LINE ITEM MOA

1 CONTRACT - OUTSIDE GOVERNMENT

BILLING ACCOUNTING CLASSIFICATION

NA 96 NA X 3122.0000 G5 08 2416 848 012915 96231
$47,100.31

DESCRIPTION

PVT SCTR CONTRACTUAL ARCHITECTURAL 5, ENGINEERING SERVICES (AE CONTRACTOR EARNINGS)
SUBTOTAL

PARTIAL AMOUNT PAID

PAYMENT DUE DATE 31-JUL-2004 PAY THIS AMOUNT

$47,100.31

$47,100.31
$47,100.31

$.00

$47,100.31

OVS: MiClES WERE G&.iVfi?tn
U 4S STATED AND THAT iHt
re m BEST OF MY
'A««S TS FH£

FUNDS AUTHORIZED:
TOTAL BILLED AMOUNT:

PREVIOUS BILLED AMOUNT:
CURRENT BILLED AMOUNT:

TOTAL FLUX BILLED:
PREVIOUS FLUX BILLED:
CURRENT FLUX BILLED:

DA FORM 4 4 4 5 -R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

$1,000,000.00
$966,508.15
$919.407.84
$47,100.31

$.00
$ . 00
$.00

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

DATE
AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER



PM-ES 7;26'20M

Progress Report for EPA Region II

Site: Diamond Alkali, Operable Unit 2, New Jersey Phase: Rl, OU2

Bill No.: 27025696 IAG No.: DW96941915 (BZ672) IAG IAG Expiration Date: Other Corps
Partial #32 NWK Award Date: 9/18/01 12/31/04 N/A

Reporting From: To: EPA RPM USAGE PM

Period: Feb 2, 2004 Jul 1,2004 Alice Yen Elizabeth Buckrucker

Work Performed

THsPeriod

MeetingsThis

Period

Keyftfcstanes

CcrrpkaedtoDafe

• AE Contractor payment.

• This IAG open for existing contract - future work will occur under new I AG and project progress will be

reported under I AG9694 1 975.

SeelAGDW'96941975.

RFPto.MPI 14Aug02

• MPI Proposal received 30 Aug 02

• Negotiations with MPI 5 Sep 02

• Final MPI Proposal received 24 Sep 02.

NcwOU3 IAG funding received 27 Sep 02, (IAG DW9694 1975-0 1-0) for $1,000,000.00.

Task Order 0008 (1s1 for Passaic) awarded on 30 Oct 02, with NTE costs of $852,610.00.

Future milestones will be listed under IAG DW96941975.

Projected Work, Meetings Milestones through next FY.

Nratve

Msetfigs

KeyMteacnes

Fotlhcofting

• Continued work on Task Order 0008; awarded under this IAG.

• See 1 AG DW9694 1975 progress report.

• See IAG DW9694 1 975 progress report.

Issues

Techno*:

SchedJe:

Fencing:

None at this time.

None at this time.

Expect final WVN/ATP modification to this IAG.

IAG Summary

Amendment Funding

USAGE Direct Fund Cite Amend # Date USAGE Direct Fund Cite Total IAG

500,000 0 Initial

1

6/06/01

9/05/01

-

500,000

•

~

$ 500,000

S 1,000,000

Note: Technical Assistance IAG; Procurement total = $860,000; Personnel = $140,000

1OF2
C \DOCUMENTS AND SETTTNGSGSEPEEABMY DOCUMENTS\PASSAIOBILl.SM9l5_BIU._32 - 2OM_JAN_PASSAIC.DOC



PM-ES 7/26/200)

Progress Report for EPA Region

Expenditures: USAGE & CONTRACT

Summary of Funds Spent Per Activity & Funds Remaining

Description

Contract - Task Order 0008;
awarded 30 Od 02

Kansas City In-House
Labor/Travel

Totals

Funds For Activity

$ 852,610.00

$ 147,390.00

$1,000,000.00

Funds Disbursed
This Month

$47,100.31

$0

$47,100.31

Funds Disbursed
To Date

$ 844.294.09

$122,214.06

$966,508.15

Funds Remaining

$ 8,315.91

$25,175.94

$33,491.85

Contract Obligations/Deobligations Plan (FY03)

Contract

DACW4I-02-D-0003

DACW41-02-D-0003

Planned

$ 400,000.00

$15,000

Date

8/31/02

8/15/04

Actual

S 852,610.00

Date

10/30/02

Notes II

NTP was given on actual amount; award amount is II
$912.197. The difference was awarded under new 1
task order under 1 AG9694 1 975. 1
Modification to contract to cover additional expenses 1
incurred by MPI/HQI. |

IAG Scope of Work Summary (block 13 of IAG, Amendment 1)

This amendment obligates an additional $500,000 to the (JSACE-Kansas City District for technical assistance to support remedial

investigation/feasibility study oversight at the Diamond Alkali OU2 Superfund site.

Block 13 of Initial IAG. This agreement obligates $500,000 to the U.S. Army Corps of Engineers-Kansas City District for technical assistance to

support remedial investigation/feasibility study oversight at the Diamond Alkali Superfund site. OU2 (EPA-ID: NJD980528996).

Project Delivery Team

Name

Beth Buckrucker

Gale Ross

Pain Wittier- Stichweh

Richard McCollum

Contec* hfcrmafcn

(816)983-3581

Cell: (8 16) 665-9059

(816)983-3814

(816)983-3827

(816)983-3370

RkafXJ &4jtf fy

Project Manager

Contract Specialist

Contracting Officer

COR

Eli/.abeth Buckrucker

Project Manager

816-983-3581

Date: July 26, 2004

Attached:

Lower Passaic River Restoration Project - USACE'Contractor Expenditures (updated 26 Jul 04)
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hom 

Travel Expenses 

Othar: Reprodtx:tiooSel'llices 

Oapartmertal Overtead 

GanomVAdmiristrative ().oart>ead 

Lobo' 
USACE Ubor; monthly 

Cumulative US ACE labor: 

IAGFundlngRecelvedJPersonnel: 

lAG Funding Received/Contract: 

Contrac1sAwarded 

BIIINumb.r=o 

Contract Dlsbul"5tments; monthly (lnvolc.d/Pald) 

Jun01 

0.00 

381.52 

246.68 

822.20 

1,450AO 

1,450.40 

70,000.00 

430,000.00 

Cumuladve Contract Dlsbusements 'I 
Cumulativelnvok:.d; labor e nd contract 1.450.40 

Remaining lAG$$ 498,549.60 

1,200,000 

FY01 

JuiOI 

0 .00 

0.00 

1,344.00 

910.3 1 

3,034.19 

5,288.50 

6,738.90 

6,738.90 

493,26 1.10 

Aug01 

933.00 

0.00 

1,368.85 

986.49 

3,288.33 

6,576.67 

13,315.57 

13.315.57 

466.684.43 

0 .00 

977.66 

6 14.28 

2,047.56 

4,187.42 

17,502.911 

70,000.00 

430.000.00 

17,502.99 

982,497.01 

Oet01 

0.00 

0.00 

465.05 

269.85 

940.50 

1,675.40 

19,178.39 

19,178.39 

980,821 .61 

Nov01 

0.00 

0.00 

1,098.63 

598.38 

2,393.45 

4 ,090A6 

23,268.85 

23.268.85 

976,731 .15 

Dee01 

303.<40 

0.00 

1,765.36 

961.53 

3,&45.96 

6,876.25 

30,145.10 

30,145.10 

969.654.90 

J•n02 

563.29 

0.00 

1,139.40 

620.60 

2,482.34 

4 ,805.63 

34,950.73 

34.950.73 

965.049.27 

F•b-02 

2,351.07 

0 .00 

342.23 

186.41 

745.63 

3,625.34 

38,576.08 

38,576.08 

96 1,423.93 

FY02 

10 
Mar-(12 

2,493.08 

0 .00 

1,553.48 

846.18 

3.384.5 1 

a,2n.23 

46,853.31 

LOWER PASSAIC RIVER RESTORATION PROJECT 
DW96941915; BZ672 

USACE/Contract Expenditures 
and 

Projected Expenditures 

11 12 13 14 15 16 17 18 19 

FY03 

20 21 22 

Apr-02 

677.38 

M•y-02 Jun-02 Jul-02 Aug-02 Sep-02 Oet-<12 Nov-o2 Oee-o2 Jan-o3 FeiHI3 Mar-03 

808.64 776.91 431.61 828.23 851.46 2,021 .20 952.13 1,0 14.70 308.00 0.00 

~ ~ ~ QOO 0.00 0.00 57.27 0.00 

534.72 1,221.42 3,209.44 2.679.73 4,703.66 491.25 1,694.49 1,91 4.53 4 1.66 114.55 

323.42 737.97 1,966.23 1,895.63 2,923.47 328.55 1,081.37 1,012.71 166.62 59.67 

1,113.43 2,544.87 6,780.17 6.536.87 10,080.96 1200.73 4,325.31 4,050.75 238.68 

23 

ApMl3 

0.00 

7 14.60 

389.28 

1.556.90 

3,338.16 2,780.21 5,280.97 12,387.45 11,740.26 18,559.55 4,041.73 8,253.30 7,992.69 573.55 412.88 0.00 0.00 

50,191A7 52,(171 .68 58,252.65 70,640.10 82,380.36 100,939.91 104,1181.64 113,234.114 121 .227.63 121,801.18 122,214.06 122,214.06 122,214.06 

852,610.00 

46,853.31 50.191.47 52.971.68 58.252.65 70,640.10 82,380.36 100.939.91 

94,165.49 130,111.20 112.696.06 

94.165.49 94,165.49 224,276.69 336,972.75 

104,98 \.64 113,234.94 121,227.63 215.966.67 216,379.55 346,490.75 459.186.81 

42.408.37 34.155.07 26.1 62.38 25,588.63 25.175.95 25,175.95 25.175.95 953,148.70 949.608.54 947,028.33 941,747.36 929,359.91 917,619.65 899.060. 10 

24 25 26 27 28 
May..(l3 Jun-<13 Jul..(l3 Aug-o3 Se~3 

0.00 0.00 0<0 0.00 

122,214.06 122,214.06 122,21 4.06 122,214.06 122,214.06 

FY04 

29 
Oet-<13 

0,00 

122,214.06 

48,193.07 14,095.99 74.018.03 27,130.85 51,880.27 57.810.70 

385,165.82 399,261.81 473,279.84 500.410.69 552,290.96 610,101 .66 

507.379.88 521,475.87 595,493.90 622.624.75 674.505.02 732,315.72 

25,175.95 25,175.95 25,175.95 25,175.95 25,175.95 25, 175.95 

~CumJlative Contract Disbusements ...,.P.CufTIJiative Invoiced; labor and Cotllract -+-Cu1T1Jiative USAGE Labor: IAGFundingJ 

no# 30 31 
Nov..(l3 Jan-<14 

0.00 0.00 

122,214.06 122,214.06 122,214.06 

0.00 94,117.05 92.975.07 

610,101.66 704,218.71 797.193.78 

732,315.72 826,432.77 9 \ 9,407.64 

25,175.95 25,175.95 25,175.95 

32 

Jun-o4 

122,214.06 

Totals 

15,662.02 

57.27 

27,956.23 

17,125.61 

61,412.92 

122,214.05 

122,214.06 

140,000.00 

860,000.00 

852,610.00 

47,100.3 1 1..!!!;!!4.09 

:~:=:~! 1966,508.15 

25,175.95 25,175.(15 

1,000,0001-----------------------================~ 

==~======~~~-~~~~::::.-----::;::----::=======:: "' ~ 
0 c 

•oo.ooot-------------------------------------------------------~;;~~~~~~;:::~~--~~---------4~~-~~-----------------------------------------------------------------------------------------------------------------------------------
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--~ t--------------------~-=~~~~~~~~~~~~~~=----------------------------------------------------------------------------------------------------------------------------------------
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q 9 q 9 ~ ~ :? ~ ~ 9 a ~ ~ 9 a ~ g cs 9 q 

8 ~ .!: ~ If. :!1 ) ~ ~ ~ ~ <ll ll ~ ~ ~ ~ ~ ~ ~ 
Months 

l6.G 1915 Stnomary_Jun04.*;1915 Sl"TW"MryA 

The Jan· Jl¥1 2004 period is ono bilrg cycle: hence, ono cokrnn SUTIITiari:ws al oJq:M~rdiM&s lof tt-is period. 
I oil Updated: 26 JtJ 04 


